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ESTIMATE RUN 11/05/2001

ESTIMATE SUMMARY 14:23:13

CONTID: C13083         ESTIMATE NO: 0005 PROG 1999

PCN: 13083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VMS INSTALATION PERCENT TIME:

PROJECT NO: STU R600-146                  

R600-0135

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/26/2001 DATE TIME STARTED 07/10/2000

5920 LAMAR STREET DATE LET 06/08/2000 DATE WORK BEGAN 07/10/2000

 DATE AWARDED 06/16/2000 DATE TIME STOPPED 04/23/2003

 DATE CONTRACT EXECUTED 06/16/2000 DATE ACCEPTED 04/23/2003

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 07/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 324,642.33 PARTICIPATING $ $ 10,552.34

AWARD PROJECT AMT: 294,523.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.71

WORK DAYS

WORK DAYS

87.73%

39,836.90

10,552.34

10,552.34

10,552.34

$

$

$

$

284,805.43

0.00

284,805.43

0.00

284,805.43

-4,417.85

0.00

280,387.58

0.00

AMOUNT DUE 280,387.58 10,552.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,552.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.0 TIME ALLOW: 85

ORIG TIME ALLOW: 40
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PCN: 13083-BID    ESTIMATE RUN 11/05/2001

PROJECT: STU R600-146                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

0.000

LF  

8.00000 0.000.000

0.00

0010 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

162.00000 0.000.000

0.00

0015 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,389.00000 2,389.001.000

0.00

0020 *HEALTH AND SAFETY OFFICER 24.500

0.000

250-00110  
 

26.500

HOUR

84.00000 2,058.0024.500

0.00

0025 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

120.00000 0.000.000

0.00

0030 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

39.00000 0.000.000

0.00

0035 *DRILLED CAISSON (60 INCH) 32.000

0.000

503-00060  
 

32.000

LF  

1,588.00000 50,816.0032.000

0.00

0040 GUARDRAIL TYPE 4 (STYLE CA) 0.000

35.800

606-00420  
 

35.800

LF  

180.00000 6,444.0035.800

6,444.00

0045 2 INCH ELECTRICAL CONDUIT 175.000

0.000

613-00200  
 

175.000

LF  

7.50000 1,312.50175.000

0.00

0050 *2 INCH ELECTRICAL CONDUIT (JACKED) 816.000

0.000

613-00201  
 

816.000

LF  

13.00000 10,608.00816.000

0.00

0055 PULL BOX (SPECIAL) 1.000

1.000

613-07000  
 

2.000

EACH

278.00000 556.002.000

278.00



CONTID: C13083         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13083-BID    ESTIMATE RUN 11/05/2001

PROJECT: STU R600-146                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 VARIABLE MESSAGE SIGN 1.000

0.000

614-10120  
 

1.000

EACH

110,650.00000 110,650.001.000

0.00

0063 LED VMS SYSTEM SIGN ELECTRONICS UPGRADE 1.000

0.000

614-10135  
 

1.000

EACH

18,940.00000 18,940.001.000

0.00

0065 *SIGN BRIDGE (SPECIAL) 1.000

0.000

614-10400  
 

1.800

EACH

43,472.00000 43,472.001.000

0.00

0070 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,885.00000 2,885.001.000

0.00

0075 *FLAGGING 34.500

20.500

630-00000  
 

55.000

HOUR

28.00000 1,540.0055.000

574.00

0080 *TRAFFIC CONTROL SUPERVISOR 16.000

2.000

630-00002  
 

18.000

DAY 

421.00000 7,578.0018.000

842.00

0082 UNIFORMED TRAF CTRL 11.500

0.000

630-00003  
 

13.000

HOUR

65.00000 747.5011.500

0.00

0085 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

600.00000 0.000.000

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

59.00000 0.000.000

0.00

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.400

0.000

630-80342  
 

26.000

EACH

183.00000 4,282.2023.400

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

175.00000 1,260.007.200

0.00
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PCN: 13083-BID    ESTIMATE RUN 11/05/2001

PROJECT: STU R600-146                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

3.000

EACH

1,800.00000 3,240.001.800

0.00

0110 PORTABLE MESSAGE SIGN PANEL 9.000

9.000

630-80359  
 

18.000

DAY 

125.00000 2,250.0018.000

1,125.00

0115 *DRUM CHANNELIZING DEVICE 22.500

0.000

630-80360  
 

25.000

EACH

80.00000 1,800.0022.500

0.00

0120 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

20.00000 0.000.000

0.00

0125 *TRAFFIC CONE 351.000

0.000

630-80380  
 

390.000

EACH

17.00000 5,967.00351.000

0.00

0128 IMPACT ATTEN (T-M-A) (TEMP) 0.000

0.900

630-85040  
 

2.000

EACH

1,050.00000 945.000.900

945.00

0130 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A LANDSCAPING RESTORARION 0.000

344.340

700-70310  
 

344.340

F A 

1.00000 344.34344.340

344.34
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PCN: 13083-BID    ESTIMATE RUN 11/05/2001

PROJECT: STU R600-146                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,720.890

0.000

700-70589  
 

4,720.890

F A 

1.00000 4,720.894,720.890

0.00

CAT 284,805.4310,552.34324,642.33CURRENT AMT0200 $ $ $

$ 284,805.4310,552.34$324,642.33$CURRENT AMTPROJECT TOTAL


